
State Public Works Division 2013 CIP Project Cost Estimate 15:14 3/28/2013
Project Index Number : Title : 
Agency: Admin Description : 
Division : Admin  
Department: Admin Location : 
Project Manager : RMO

Building Area : 6,000 gsf
Months to Construction : 24
Annual Inflation Rate (Construction): 3.00 %
Total Inflation (Construction) : 6.09                    %

Enter Estimated Costs Here Amount
Construction: 1,935,000

Survey: 0
Soils Analysis: 0
Utility/Off-Site: 0

Utility Design/Connection Fees: 0
Local Government Requirements: 0
Hazardous Materials Abatement: 0

Blue values are protected.
Justify and request approval to edit them from the Chief of Planning if necessary.
Red values are calculated.  Override with caution.
   Professional Services 2012 2014 %State %Const REMARKS
   A/E Design & Supervision 215,813 229,141 100% 11.2%  All line item costs are estimated with the best information available in 2012.
   A/E Contingency 0 0 100% 0.0%  It is expected that the actual costs incurred in the 2013 to 2015 time frame
   Surveys 0 0 100% 0.0%  will be somewhat different than the 2012 estimate.  Thus, during project
   Soils Analysis 0 0 100% 0.0%  implementation, funds must be shifted from one category to another
   Materials Testing Services 19,823 21,047 100% 1.0%  within the project budget by the SPWB staff.  However, the total project 
   Structural Plan Check 2,374 2,446 100% 0.1%  budget cannot be exceeded unless additional funds are provided.
   Mechanical Plan Check 3,935 4,055 100% 0.2% Construction Cost Detail:
   Electrical Plan Check 3,161 3,257 100% 0.2%
   Civil Plan Check 2,168 2,233 100% 0.1%
   ADA Plan Check 3,140 3,236 100% 0.2%
   Fire Marshal Plan Check 4,334 6,698 100% 0.3%
   Code Compliance Plan Check 5,707 5,881 100% 0.3% Construction :
   Constructability Plan Check 4,702 4,845 100% 0.2% 1.  Remodel (6,000sf @ $295/sf) 1,770,000
   CMAR Pre-Construction Services 19,350 20,545 100% 1.0% 2.  Furniture, Displays, and Exhibits 165,000
   Project Management & Inspection 172,935 172,935 100% 8.4% Total 1,935,000
   3rd Party Commissioning 7,800 8,282 100% 0.4%
   FF&E Design Fee 8,250 8,759 100% 0.4%

0 0 100% 0.0%
0 0 100% 0.0%
0 0 100% 0.0%

   Total Professional Services 473,491 493,360
   Construction Costs   
   Construction 1,935,000 2,052,842 100% 100.0%
   Construction Contingency 290,250 307,926 100% 15.0%
   Green Building Equivalence 0 0 100% 0.0%
   Utility/Off-Site Costs 0 0 100% 0.0%
   Utility Design/Connection Fees 0 0 100% 0.0%
   Data/Telecom Wiring & Equip 28,800 30,554 100% 1.5%
   Furnishings and Equipment 165,000 175,190 100% 8.5%
   Roof Maintenance Agreement 0 0 100% 0.0%
   Local Government Requirements 0 0 100% 0.0%
   Hazardous Materials Abatement 0 0 100% 0.0%

0 0 100% 0.0%
0 0 100% 0.0%

   Total Construction Costs 2,419,050 2,566,512
   Miscellaneous  
   Advertising 1,290 1,369 100% 0.1%
   Printing 6,449 6,847 100% 0.3%
   Bond Sale Costs 0 0 100% 0.0%
   Agency Moving Costs 0 0 100% 0.0%
   Land Purchase 0 0 100% 0.0%
   Purchasing Assessment 0 0 100% 0.0%

0 0 100% 0.0%
   Total Miscellaneous 7,738 8,216
   Total Project Cost 2,900,280 3,068,088
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